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*** Remove 38 mm of HMA Overlay,
Scarify 15 mm of Concrefe Deck using
Hydro- Scarification,

Instail @ 65 mm Bridge Deck
Latex Concrete Overlay

267 min.
280 max.
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(Looking East)

End of Structure) to Sta. 1+181.200
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FE0. ROAD DIST. NG, 7 LS

FED. AID PROJECT-

Contract No.: 60931

SUGGESTED SEQUENCE OF CONSTRUCTION

1. Remove existing HMA overlay and scarify 15 mm of existing concrete deck slab.

2. Move traffic into Stage I configuration.

3. Remove exlisting curb & gutter from south side of structure and perform Full Depth Deck

Slab Repair operations in Stage I work zone.
4. Proceed with Stage I Construction and Lafex Concrete Overlay to the limits shown.

5. Move traffic info Stage II configuration.

6. Remove existing curb & gutter from north side of structure and perform Full Depth Deck

Slab Repair operations in Stage II work zone.
7. Proceed with Stage II Construction and Concrete Overlay to the limits shown.
8. Move fraffic into Stage III Configuration.
9. Perform remaining Deck Slab Repairs.

10. Proceed with Stage III Construction and the remaining Concrete Overlay.

Bituminous Concrefe

Removal (Deck) —
Bridge Deck Hydro- —
Scarification (15 mm) \

SURFACE REMOVAL

NOTES

See Roadway plans for Curb and Gutter Removal.

In Stage III Construction, remove existing slab and longitudinal
reinforcing steel. Transverse reinforcing steel shall remain in
place.  Reinforcement remaining in place shall be straightened
and blast-cleaned.

See Sheet 4 of 22 for surface removal quantities.

Bridge Deck Latex
Concrete Overlay 65 mm ~——\

- - T e

... ExXisting slab . .
C or S
- Slab Widening ]

OVERLAY

BILL OF MATERIAL
(Includes Approach Slabs)
ITEM UNIT

Bridge Deck Latex Concrete Sa M
Overlay 65 mm J

QUANTITY
2043
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